



Photo: July 2025

Limondale Battery Energy Storage System

July update

The Limondale BESS site is looking more complete each day with cable connection works almost finished and commissioning activities on the BESS progressing well.

Commissioning is a structured process that incorporates testing of the BESS to ensure safe and successful operations, with specialist teams working closely together on site to complete this important phase.

This will lead into the first stage of energisation in the coming weeks, when we will power up the system for the first time in a testing phase prior to project completion. This phase will likely take several months.



Scan the QR code
to find out more

Find out more



1800 844 007



limondalebess@rwe.com

limondalebess.com.au

**Limondale
BESS**

RWE