



Photo: June 2025

Limondale Battery Energy Storage System

June update

Although it may not look like it from above, a lot has happened in June!

All transformers have arrived, site security fencing is in place and cabling and connection works are nearly complete. With the construction phase wrapping up, the commissioning phase is now beginning. This important phase will ensure the BESS components operate safely and as expected. The commissioning team is working systematically across the site as each section is handed over from construction to commissioning.

Stay tuned for next month's update, as we approach the beginning of staged energisation!



Scan the QR code
to find out more

Find out more



1800 844 007



limondalebess@rwe.com

limondalebess.com.au

**Limondale
BESS**

RWE